Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14646-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0002

Date:

Pay Period:

11/06/2014

Page 1 of 5

10/01/2014
to 10/31/2014

Contract Location: Time Allowed: Days
SR 52 @ WEST OF |-75/SR 401TO EAST OF ABUTMENT RD ( Elapsed Calender Days: Days
Percent Time: 120.69
District: 6 Area: 02
Contractor:

NORTHWEST GEORGIA PAVING, INC. Date Let: 09/20/2013

P. 0. BOX 578 Date Awarded: 10/04/2013
Date Contract Executed: 11/13/2013
Date Notice to Proceed: 11/15/2013

CALHOUN GA 30703-0578 Date Work Began: 08/19/2014

Phone: Date Time Stopped: 10/30/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $1,000,875.48 Counties:

Original Contract Amount $1,000,875.48 Whitfield

Funds Available $86,573.09

Percent Complete 92.83%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004622 $1,000,875.48 $1,000,875.48 $86,573.09 91.35% $134,798.49

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/06/2014

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14646-13-000-0 Estimate Number: 0002 Pay Period: 10/01/2014
to 10/31/2014

Project Number: M004622 SR 52 - MILLING & PLMX RESF

Federal State Project Number:  M004622

Total to Date Prev to Date This Estimate
Participating $743,297.92 $629,531.13 $113,766.79
Non-Participating $185,824.47 $157,382.77 $28,441.70
Total Earnings $929,122.39 $786,913.90 $142,208.49
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $929,122.39 $786,913.90 $142,208.49
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent ($14,820.00) ($7,410.00) ($7,410.00)
Total: $914,302.39 $779,503.90
$134,798.49

Total Payable:



Rpt-ID: RCPESPRJ Georgia

Date: 11/06/2014

User: vepps Department of Transportation Page 3 of 5
Estimate Summary By Project
Contract ID: B14646-13-000-0 Estimate Number: 0002 Pay Period: 10/01/2014
to 10/31/2014
Project Number M004622
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
66000.000 .750
1.000 $49,500.00 $66,000.00
M004622
0020 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 99,389.000 99,838.667
1.000 .000
99,838.667 $.00 $99,838.67
0025 647-6200 LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA 34.000 18.000
405.000 14.000
32.000 $5,670.00 $12,960.00
0030 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 46.000 31.000
706.000 2.000
33.000 $1,412.00 $23,298.00
0035 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 4.000 .000
65.500 2.000
2.000 $131.00 $131.00
0040 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 90.000 .000
75.500 89.000
89.000 $6,719.50 $6,719.50
0045 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 5.000 .000
100.000 2.000
2.000 $200.00 $200.00
0050 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,400.000 .000
6.000 1,168.000
1,168.000 $7,008.00 $7,008.00
0055 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 7.500 .000
1508.000 5.016
5.016 $7,564.13 $7,564.13



Rpt-ID: RCPESPRJ Georgia

Date: 11/06/2014

User: vepps Department of Transportation Page 4 of 5
Estimate Summary By Project
Contract ID: B14646-13-000-0 Estimate Number: 0002 Pay Period: 10/01/2014
to 10/31/2014
Project Number M004622
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 6.600 .000
1508.000 4.475
4.475 $6,748.30 $6,748.30
0065 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 12,000.000 .000
1.750 7,992.000
7,992.000 $13,986.00 $13,986.00
0070 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 6.000 .000
1060.000 4.804
4.804 $5,092.24 $5,092.24
0075 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 2.200 .000
1060.000 2.201
2.201 $2,333.06 $2,333.06
0080 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,050.000 .000
3.500 299.444
299.444 $1,048.05 $1,048.05
0085 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,500.000 .000
3.500 143.889
143.889 $503.61 $503.61
0090 654-1001 RAISED PVMT MARKERS TP 1 EA 700.000 .000
3.500 200.000
200.000 $700.00 $700.00
0095 654-1003 RAISED PVMT MARKERS TP 3 EA 700.000 .000
3.500 500.000
500.000 $1,750.00 $1,750.00
0100 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 1,800.000 .000
), TP PB 4.050 1,460.000
1,460.000 $5,913.00 $5,913.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14646-13-000-0 Estimate Number: 0002

Date: 11/06/2014
Page 5 of 5

Pay Period: 10/01/2014
to 10/31/2014

Project Number M004622

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,800.000 .000
E), TP PB 5.550 1,562.000
1,562.000 $8,669.10 $8,669.10
0110 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 3,530.000 .000
Oow), TP PB 5.550 3,110.000
3,110.000 $17,260.50 $17,260.50
Category Amount: $142,208.49 $287,723.16
Project Total Amount: $142,208.49 $929,122.39



